
 
 

CHPE Rockland County Construction Updates 
Updated: April 2025 

 
Work on the Champlain Hudson Power Express (CHPE) in Rockland County will continue 
throughout 2025. Part of the project, a fully buried renewable power transmission line, is being 
buried in Rockland County, including along roadways. To minimize traffic disruptions, much of this 
work is being done at night from 7:00 PM until 5:00 AM Monday through Friday. 
 
Once all work is complete, Route 9W from Stony Point to Congers will be fully restored and paved 
from curb to curb. Park Road in Stony Point will also have a fully paved restoration. 
 
The following is a work schedule of project activities for April 2025. It is important to note that 
changes to the schedule may occur at any time due to weather conditions or other external 
factors. Anyone with questions, comments or concerns is encouraged to contact the project at 
(800) 991-CHPE (2473) or publicoutreach@chpexpress.com. 
 

April 2025 CHPE Construction Work 
 
Stony Point 
 

• Duct bank installation started March 31st at the Chase Bank and will work north to the 
transition vault where the project enters Rockland County from the Hudson River. This work 
will be done at night from 7:00 pm to 5: 00 am Duct bank installation, also known as dig, 
lay, backfill, involves lifting the top layer of pavement from the roadway, digging a trench, 
installing duct bank and conduit, and then restoring the roadway with temporary pavement. 
This work is expected to continue from Chase Bank and move North to the Hudson River 
until approximately June 17th. 

• Parking lot restoration at Colonial Plaza is scheduled to be completed by April 4th. 
• Horizontal Directional Drilling and associated work continues at Park Road. 
• Splice vault installation and related work continues at the Stony Point Firehouse and is 

expected to continue until April 17th. 
• Splice vault installation and related work is expected to start at the Funeral Home on April 

18th and continue until May 7th.  
 

Village of West Haverstraw 
 

• Parking lot restoration will occur at the Stop & Shop this Spring. 
• Restoration work will continue at Helen Hayes Hospital until April 18th. 
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Village of Haverstraw 
 

• There will be a full detour on 9W between Long Clove and Short Clove Road and Route 304 
during the hours of 9 am and 4 pm. Buses and emergency services vehicles will be waived 
through. 

• Work at the Tilcon site is extensive and will continue throughout April. 
• Horizonal Directional Drilling and associated work continues between the Titan Gym and 

Wendys. 
• Restoration of Cemetery Access will occur on April 7th and 8th 
• Winter asphalt replacement will occur from April 8th through the 18th. 
• Duct Bank installation will start at Green Hills and continue north to Titan Gym from May 

14th to June 16th. This work will also be done at night from 7:00 pm to 5: 00 am.   
 
Town of Clarkstown 
 

• Duct bank installation will occur along Route 9W starting in Congers at the autobody shops 
and work north towards Green Hills. The work will be done at night from 7:00 pm to 5: 00 
am from April 14th to approximately May 14h.  

• Duct bank installation is ongoing at the Transition Vault (TV04) where the project exits 
Rockland County and transitions back into the Hudson River. This work will move from TV04 
to the split at Route 303 and is expected to continue until May 29th and is being done at night 
from 7:00 pm to 5: 00 am. 

 
Orange and Rockland Gas Line Upgrades 

 
• Orange and Rockland and CHPE have started gas-line replacement work along the route. 

Service upgrades will happen at locations that are both business and residential. Impacted 
customers will receive notices from Orange and Rockland about this service work if their 
property is scheduled for an upgrade.  

• Please be on the lookout for any notifications from Orange and Rockland. 
 


